2008 Project Grass Growing Greener Grant


Guidelines

Performance period March 5, 2008 – June 30, 2010

· Budget
Equipment
$2,200.00

Contractual
$19,200.00

Soil Samples
$500.00 (for pasture condition scoring on 2 farms)

Construction $128,100.00 or $9,150.00/county@70% cost share, 30% match

· 1 Year to complete projects

Dates for contract June 1, 2008 – June 1, 2009

June 2, 2009 evaluate incomplete projects

· Project List

If changes, do new write up, Landowner Letter of Commitment and submit to John Hewitt who will forward to Carl Rohr.  Carl wants a site visit to new projects before approval.

· Landowner-Grantee Agreement with Operation and Maintenance Plan

Handout and also on website www.swprojectgrass.com
When complete, send to John Hewitt.  John will send to Carl.

· Contract

Dates for contract June 1, 2008 – June 1, 2009

June 2, 2009 evaluate incomplete projects

$9,150/county@70% cost share, 30% match

Handout and also on website www.swprojectgrass.com
If cost of project is over $25,000, follow the Pennsylvania Prevailing Wage Act.  
The Pennsylvania Stream Relief link, if applicable, is available at www.swprojectgrass.com .  Each county is responsible for completing this for their project. 
When complete, send to John Hewitt.  John will send to Somerset Conservation District.

· Attempt to get three (3) bids for each project

· Contact John Hewitt with selected vendor and the employee ID number.  John will forward on to Carl.  Must be completed before work begins.
· Once project is complete, send Cost Verification Form with all receipts to Somerset Conservation District.
· Will complete data collection with each county after projects are complete.
